

SAP.C_TPLM22_67.v2020-04-09.q27

Exam Code:	C_TPLM22_67
Exam Name:	SAP Certified Application Associate - SAP Project Systems with SAP ERP 6.0 EHP7
Certification Provider:	SAP
Free Question Number:	27
Version:	v2020-04-09
# of views:	223
# of Questions views:	1298

https://www.freecram.com/torrent/SAP.C_TPLM22_67.v2020-04-09.q27.html

NEW QUESTION: 1

In addition to manual planning in the WBS, you sometimes assign different types of orders (internal orders or maintenance orders, for example) to the WBS element that are flagged as account assignment elements. What is the use of this assignment?

There are 3 correct answers to this question.

Response:

- A. Cost planning can be moved automatically along with the activities
- B. This assignment can then be used to display the planned costs of the orders of the project
- C. This assignment can then be used to display the unit costs of the orders of the project
- D. It can be copied to a new project

Answer: A,B,D (LEAVE A REPLY)

NEW QUESTION: 2

What is the flag used for WBS elements for which you want to plan costs?

Please choose the correct answer.

Response:

- A. Billing elements
- B. Assignment elements
- C. Revenue elements
- D. Planning elements

Answer: D (LEAVE A REPLY)

NEW QUESTION: 3

Which of the following are used when you use the SAP Document Management System in Project System to assign document info records?

There are 2 correct answers to this question.

Response:

- A. Activities
- B. WBS elements
- C. Milestones
- D. Structures

Answer: A,B ([LEAVE A REPLY](#))

NEW QUESTION: 4

Based on which of the following the checking control function determines whether an order type will be checked and if so, which checking rules should be used?

Please choose the correct answer.

Response:

- A. Check indicator
- B. Scope
- C. Group
- D. Status

Answer: D ([LEAVE A REPLY](#))

NEW QUESTION: 5

Which indicator determines whether summarization is executed on the basis of classification or master data characteristics; in a network profile?

Please choose the correct answer.

Response:

- A. Proj.summ.master data indicator
- B. Capacity requirement indicator
- C. Version profile indicator
- D. Project summarization indicator

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 6

Could a user with Access Control List (ACL) authorization 'Read' lock a project?

Please choose the correct answer.

Response:

- A. No
- B. Yes

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 7

In requirements grouping which indicator must be set for WBS elements that determines whether the requirements may be grouped into one WBS element and how?

Please choose the correct answer.

Response:

- A. Automatic requirement grouping indicator
- B. MRP groups
- C. MRP element indicator
- D. Material group

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 8

If a component and the upper-level activity have different delivery information. Which of the following has priority for the component?

Please choose the correct answer.

Response:

- A. Internal delivery information
- B. Order delivery information
- C. Material delivery information
- D. External delivery information

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 9

How can you distinguish between service activities and external activities while accessing the detailed information for service activities on the external tab page?

There are 2 correct answers to this question.

Response:

- A. Service exits indicator
- B. Cost element
- C. Control key
- D. Order unit

Answer: A,C ([LEAVE A REPLY](#))

NEW QUESTION: 10

Assume a scenario where in, during the planning phase you entered basic dates for WBS elements, for instance by creating graphical time bars in the project planning board and as a result in the execution phase you have an option to set the actual dates in the sameway in the project planning board.

What is the status that must be set before you can enter actual start and actual end dates?

There are 2 correct answers to this question.

Response:

- A. Released
- B. Partially released
- C. Partially set
- D. Partially finished

Answer: A,B ([LEAVE A REPLY](#))

NEW QUESTION: 11

You have created a network with successive activities. After scheduling the network, the Gantt chart shows that every activity has the same earliest start and earliest finish date as the network header.

What could be the reason?

Please choose the correct answer.

Response:

- A.** There is a loop in the network.
- B.** The control key is set to no scheduling.
- C.** The scheduling type is set to capacity requirements only.
- D.** The normal duration of each activity is missing.

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 12

How do you create a detailed payment schedule if the expense for an external activity or purchased component is not paid with a single invoice?

Please choose the correct answer.

Response:

- A.** Billing plan
- B.** Detailed billing plan
- C.** Credit memos
- D.** Invoicing plan

Answer: D ([LEAVE A REPLY](#))

NEW QUESTION: 13

When using budgeting and active availability control, which business transactions affect the current budget?

There are 3 correct answers to this question.

Response:

- A.** Transfers
- B.** Revenues
- C.** Supplements
- D.** Cost element planning
- E.** Original budget

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 14

Which indicator do you use to define the characteristics of a WBS element and to specify tasks that are performed by the WBS element when the project is executed?

Please choose the correct answer.

Response:

- A. Project cost indicators
- B. Cost indicators
- C. Billing indicators
- D. Operative indicators

Answer: (SHOW ANSWER)

NEW QUESTION: 15

How can you determine the degree of control yourself if you are managing material in plant stock or according to individual WBS element where you have no control over procurement or fully responsible for procurement?

Please choose the correct answer.

Response:

- A. WBS grouping
- B. Project grouping
- C. Requirements controlling
- D. Requirements grouping

Answer: D (LEAVE A REPLY)

NEW QUESTION: 16

What do you call a closed sequence of relationships and activities where you start from an activity and end up back at the same activity, by way of relationships?

Please choose the correct answer.

Response:

- A. Web structures
- B. Cycle
- C. Cycle analysis
- D. Graphics

Answer: B (LEAVE A REPLY)

Valid C_TPLM22_67 Dumps shared by PrepAwayExam.com for Helping Passing C_TPLM22_67 Exam! PrepAwayExam.com now offer the **newest C_TPLM22_67 exam dumps**, the PrepAwayExam.com C_TPLM22_67 exam **questions have been updated** and **answers have been corrected** get the **newest** PrepAwayExam.com C_TPLM22_67 dumps with Test Engine here:

https://www.prepawayexam.com/SAP/braindumps.C_TPLM22_67.ete.file.html (165

Q&As Dumps, **40%OFF Special Discount: freecram**)

NEW QUESTION: 17

What are the different options available for project stock?

There are 3 correct answers to this question.

Response:

- A. Valuated project stock
- B. No project stock
- C. Non-valuated project stock
- D. WBS project stock

Answer: A,B,C ([LEAVE A REPLY](#))

NEW QUESTION: 18

Which of the following related to an activity stipulates the activity type and determines how an activity is handled during calculation, scheduling and capacity planning?

Please choose the correct answer.

Response:

- A. Customizing key
- B. Control key
- C. Scheduling key
- D. Confirmation key

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 19

How does a project manager plan resources in cProjects and define responsibilities for different objects?

There are 2 correct answers to this question.

Response:

- A. Roles
- B. Alerts
- C. Business partners
- D. Users

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 20

In which type of billing do you assign the posting to the down payment request when you post the incoming payment for a down payment?

Please choose the correct answer.

Response:

- A. Milestone billing
- B. Due date billing
- C. Sales order billing
- D. Locked billing

Answer: A ([LEAVE A REPLY](#))

NEW QUESTION: 21

Which version serves as a proof of the project status in the past and also serves as a comparison with the operative project?

Please choose the correct answer.

Response:

- A. Operative version
- B. Project version
- C. Milestone version
- D. Simulation version

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 22

Which of the following can promptly identify commitments for a project that are too high and trigger various actions in response?

Please choose the correct answer.

Response:

- A. Budget plan
- B. Time horizon
- C. Availability control
- D. Tolerance limit

Answer: C ([LEAVE A REPLY](#))

NEW QUESTION: 23

Which of the following parameters are used to set the appended and apportioned indicators?

There are 3 correct answers to this question.

Response:

- A. Controlling area
- B. Order category
- C. Order type
- D. Order value

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 24

In your project, you choose internal activities to confirm actual dates. After you partially confirmed an internal activity, you want that the actual start will be considered for the calculation of the earliest scheduled dates.

How can you implement this?

Please choose the correct answer.

Response:

- A. Activate the shift order indicator in Parameters for Network Scheduling.
- B. Activate the actual date consider indicator in Parameters for Network Scheduling.
- C. Deactivate actual date consider indicator in Parameters for Network Scheduling.
- D. Deactivate the shift order indicator in Parameters for Network Scheduling.

Answer: D ([LEAVE A REPLY](#))

NEW QUESTION: 25

Which of the following specifies how much time must elapse between individual archiving steps in network type?

Please choose the correct answer.

Response:

- A. Functional areas
- B. Residence times
- C. Classification indicator
- D. Functional areas

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 26

In which type of settlement the costs of all the periods up to the one you specify in settlement are settled?

Please choose the correct answer.

Response:

- A. Full settlement
- B. Profile settlement
- C. Periodic settlement
- D. Overview settlement

Answer: A ([LEAVE A REPLY](#))

NEW QUESTION: 27

When the system derives settlement rules, it generates profitability segments that contain the characteristic values of which of the following assigned to them?

There are 2 correct answers to this question.

Response:

- A. Sales orders
- B. Settlement rules
- C. WBS elements
- D. Result analysis

Answer: ([SHOW ANSWER](#))

Valid C_TPLM22_67 Dumps shared by PrepAwayExam.com for Helping Passing C_TPLM22_67 Exam! PrepAwayExam.com now offer the **newest C_TPLM22_67 exam dumps**, the PrepAwayExam.com C_TPLM22_67 exam **questions have been updated** and **answers have been corrected** get the **newest** PrepAwayExam.com C_TPLM22_67 dumps with Test Engine here:

https://www.prepawayexam.com/SAP/braindumps.C_TPLM22_67.ete.file.html (165

Q&As Dumps, **40%OFF Special Discount: freecram**)